7/17/2006

Project Progress Report

Project Name: Capital Systems Improvement Project

Reporting Period: From: 06/01/2006 To: 06/30/2006
Audience:
Schedule Status: [X] GREEN [] YELLOW [] RED

(Green = project is on-time; Yellow = project is 10% behind schedule; Red = project is more than 10%
behind schedule or a significant risk has arisen that could cause failure of the project)

Budget Status: [X] GREEN [] YELLOW [] RED

(Green = project is on-budget; Yellow = project is 10% over budget; Red = project is more than 10% over
budget or a significant risk has arisen that could cause failure of the project)

Risk Status: [X] GREEN [] YELLOW [] RED

(Green = no new risks; Yellow = new risks are level 6 or less; Red = new risks are level 9)

Achievements
o Stakeholder kickoff meeting July 13, 2006

e Initial requirements defined

e Project planning complete

Objectives for the next reporting period
e Hire Contract Developer

o Feasibility study
o Begin WBS

Schedule
e Project Initiation — April 2006

e Project Kickoff — June 14, 2006

¢ Requirements definition — June 30, 2006
e GAP Analysis — July 7, 2006

e Conceptual Solution — August 14, 2006

e Project Planning (scope, resources, schedule, high level design) — August 30, 2006
e System development begins — September 1, 2006

e First phase implementation — Spring 2007

e Final phase implementation — Winter 2007
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Budget
$500,000 appropriated by the Legislature

Within budget

Issues

Risks
Newly discovered or re-arisen, including Risk Severity Indicator
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